



CONSTRUCTION NOTICE



**Chisago County 25 (Olinda Trail)
295th Street to Washington County Line
Reconstruction Project
S.A.P. 013-625-009**

Contractor: Knife River Corp.
42945 Harder Ave.
Harris MN, 55032

Where:

- On County Road 25 (Olinda Trail) from 295th Street to Washington County Line.

What Has Been Happening: The CSAH 25 (Olinda Trail) project is moving along. This past week crews placed top soil on in slopes from CSAH 23 to 289th St. Erosion control also took place in this area. The Urban section is also moving along, a sub cut has begun to remove unsuitable soils from beneath the existing road way. The old soils will be replaced with clean stable soils that will aid in the longevity and overall performance of the new road for years to come. Storm sewer lines are also being added and or replaced to aid in storm water drainage.

Construction Status:

- Under Construction.
- Estimated construction completion date: Late August.

Traffic Impacts and what to Expect:

- The project will be open to traffic.
- Access to homes and businesses will be maintained at all times. Please take care while driving through the project area.
- Construction Signage will be posted prior to and during work.
- Watch for traffic control, and Flag Persons.
- For latest updates please visit www.chisagocounty.us, click on Road Construction under Quick Links located on the bottom left corner of the page.



Questions Contact:

Kyle Ludwig, Assistant County Engineer

Office: (651) 213-8740

Chisago County Public Works

Cell: (612) 599-3309

313 North Main Street, Rm 400

Email: kyle.ludwig@chisagocounty.us

Center City, MN 55012

Tom Cahill, Project Inspector	Jacob Boehmer, Project Inspector
Cell 612-500-7382	Cell 612-704-7175
Email Thomas.cahill@chisagocounty.us	Email: Jacob.boehmer@chisagocounty.us



Sub cutting road



Sub cutting road



New Storm Sewer Pipe



New Storm Sewer Pipe



Removing Old Storm Sewer